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Major Work Items Completed This Period (June 2005) 
 

SGVTF Project Web-Site 
• TransCore updated the web-site to include the Monthly Progress Reports through May ’05 & 

all recent SGVTF deliverables 
 

ATMS Alternatives Analysis (Task 2.5.1) 
• TransCore submitted a follow-up request to Econolite re: type(s) of firmware supported by 

their Pyramids & icons TCSs 
 

System Recommendations (Task 2.5.4) 
• TransCore submitted a follow-up request to the City of Covina re: need for intersection LOS 

& AADTs to help verify CCTV locations 
 

ATMS Conceptual Design (Task 2.6.1) 
• TransCore continued efforts to develop a DRAFT 
• TransCore & County discussed/identified the SGVTF Strategic Regional Arterials (SRAs) 
• TransCore submitted a request to the Cities Monterey Park, El Monte, & Glendora, re: 

intersection LOS & AADTs to help identify SRAs 
 

Communications Conceptual Design (Task 2.6.2) 
• TransCore continued efforts to develop a DRAFT 
• TransCore forwarded a notice re: upcoming Synetcom wireless communications 

demonstration on 6/1/05 
• TransCore & County discussed “how” to handle/coordinate Conceptual Design efforts for the 

Cities of Arcadia, Pasadena, & San Dimas as well as Caltrans 
 

LCCS Conceptual Design (Task 2.6.3) 
• MMA continued efforts to develop a DRAFT 
 

Integrated System Conceptual Design (Task 2.6.4) 
• 6/14/05 – TransCore submitted a DRAFT 
 

Operations & Maintenance (O&M) Plan (Task 2.7) 
• MMA continued efforts to develop a DRAFT 
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Other SGVTF Documents/Memos/Letters Submitted 
 

Item Title Version Date 

1. SGVTF – Progress Report (May 2005) Final June 30, 2005 

 

 

SGVTF Meetings & Conference Calls Conducted: 
 

Date 
Item 

Meeting Conference Call 
Description 

1.  June 1, 2005  SSR Communications 
Demo (Synetcom) 

2.   June 3, 2005 Weekly Status 

3.  June 9, 2005  

Weekly Status 

Arcadia Conceptual 
Design Activities & 
Coordination 

4.   June 17, 2005 Weekly Status 

5.   June 24, 2005 Weekly Status 

 



 

SGVTF – June ‘05 Progress Report   

San Gabriel Valley Traffic Forum July 29th, 2005 
Page 3 

Work Anticipated During Next Period (July 2005) 
 

ATMS Conceptual Design (Task 2.6.1) 
• TransCore continued efforts to develop a DRAFT 
 

Communications Conceptual Design (Task 2.6.2) 
• TransCore continued efforts to develop a DRAFT 
 

LCCS Conceptual Design (Task 2.6.3) 
• MMA continued efforts to develop a DRAFT 
 

Integrated System Conceptual Design (Task 2.6.4) 
• TransCore Responsibilities 

• 6/14/05 – Submitted a DRAFT 
• TBD – Submit a FINAL 

• County Responsibilities 
• TBD – Review & submit comments on DRAFT 

 

Operations & Maintenance (O&M) Plan (Task 2.7) 
• MMA continued efforts to develop a DRAFT 
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Outstanding Items 
 

ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3) 
• TransCore Responsibilities 

• 10/11/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

LCCS & Facility Requirements (Task 2.3.4) 
• TransCore Responsibilities 

• 11/1/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Sub-Regional TMC Requirements (Task 2.3.5) 
• TransCore Responsibilities 

• 11/1/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Integration System User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 
• TransCore Responsibilities 

• 12/23/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Communications User/Functional Requirements (Task 2.3.8) 
• TransCore Responsibilities 

• 3/31/05 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 
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System Architecture/Area Architecture Definition Report (Task 2.4) 
• TransCore Responsibilities 

• 4/13/05 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 
ATMS Alternatives Analysis (Task 2.5.1) 
• TransCore Responsibilities 

• 4/5/05 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Communications Alternatives Analysis (Task 2.5.2) 
• TransCore Responsibilities 

• 5/16/05 – Submitted a DRAFT 
• TBD – Submit a FINAL 

• County Responsibilities 
• TBD – Review & submit comments on DRAFT 

 

LCCS & Computer Systems Alternatives Analysis (Task 2.5.3) 
• TransCore Responsibilities 

• 3/15/05 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

System Recommendations (Task 2.5.4) 
• TransCore Responsibilities 

• 5/24/05 – Submitted a DRAFT 
• TBD – Submit a FINAL 

• County Responsibilities 
• TBD – Review & submit comments on DRAFT 
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Task Status – Overview 
 

Task/Deliverable 
Previous 

est. 
% Complete

Current est.
% Complete

Complete Date 
(Planned) 

Completion 
Date (Actual)

Task 1 - Project Management 70% 75% 6/30/05  

Task 2 - Preliminary/Conceptual Design     

Operational Objectives 100% 100% 12/16/03 12/20/04 

ATMS System Needs 100% 100% 12/16/03 12/20/04 

Task 2.3 - ConOps/System Requirements     

Initial SGVTF ConOps 100% 100% 12/3/04 11/11/04 

ATMS User Requirements 95% 95% 11/8/04  

ATMS Functional Requirements 95% 95% 11/8/04  

Agency Facility/System Requirements 95% 95% 12/1/04  

Sub-Regional Facility/System Requirements 95% 95% 12/1/04  

Integration User Requirements 95% 95% 12/22/04  

Integration Functional Requirements 95% 95% 12/22/04  

Communications Systems Requirements 95% 95% 12/30/04  

Task 2.4 - Area Architecture/LCCS Diagram 95% 95% 1/12/05  

Task 2.5 - Alternatives Analysis     

ATMS Alternatives 95% 95% 2/18/05  

Communications Alternatives 95% 95% 2/14/05  

LCCS Alternatives 95% 95% 2/7/05  

Systems Recommendations 95% 95% 3/21/05  

Task 2.6 - Conceptual Design Report     

ATMS Conceptual Design 20% 60% 4/1/05  

Communications Conceptual Design 20% 60% 4/8/05  

LCCS Conceptual Design 80% 90% 4/15/05  

Integrated Systems Conceptual Design 60% 95% 4/22/05  

Draft Conceptual Design 0% 10% 4/29/05  

Task 2.7 - O&M Plan 20% 40% 6/6/05  

Task 2.8 - Conceptual Design Workshop 0% 0% 5/20/05  

Task 2.9 - City Concurrence 0% 0% 6/3/05  

Task 2.10 - Final Conceptual Design 0% 0% 6/30/05  
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SGVTF Meetings/Presentations 

• Contract requires up to five (5) such meetings 
• None this period 
 

Item Date SGVTF Meetings/Presentations 

1.  Nov 17, 2003 SGV TAC Monthly Meeting (Presented SGVTF project overview & IEN 
system overview) 

2.    

3.    

4.    

5.    

 


